

## **Draft Timeline for Construction of the Multi-Purpose Agricultural Facility Site**

**Q1 2018** – Finalize purchase of land

**Q2 2018** - Site Plan development

- The Site Plan will be discussed with local user groups before finalized

**Q4 2018** – Develop Schematic Design

- Begin Development Permit process for site-servicing, development and outdoor amenities

**Q1 2019** – Develop construction documents for site preparation and outdoor amenities

**Q2 2019** – Commence site preparation and outdoor amenities construction

**Q2 2019** – Develop Detailed Design for the Multi-Purpose Agricultural Facility

- Begin Development Permit process for facility

**Q1 2020** – Develop Construction Documents

- Begin Building Permit Application process for facility

**Q3 2020** – Complete tender process of facility

**Q4 2020** – Commence construction process of facility (14 – 18 months for construction)