Process Diagram

(finalized as part of successful consultant proposal)

RFP Process 3 months

- •draft RFP
- post RFP
- review proposals
- interview proponants
- •select cosultant
- •finalize contract

Phase 1 3 months

- backgroundResearch
- public engagement plan
- stakeholder and landowner visioning workshop
- technical and steering committee meetings
 public open

house #1

Phase 2 4 months

- technical document
 background summary
- technical and steering committee meetings
- stakeholder meetings
- •stakeholder and landowner concept design workshop

Phase 3 10 months

- document drafting
- technical and steering committee meetings
- drafting land use concept
- stakeholder and landowner meetings

Phase 4 4 months

- produce draft ARP and technical documents
- draft MDP and CRACP amendments
- produce draft land use concept
- internal and external circulation
- •stakeholder and landowner meetings
- •public open house #2

Phase 5 3 months

- finalize ARP and technical documents
- •finalize MDP and CRACP amendments
- technical and steering committee meetings
- •finalize land use concept
- •stakeholder and landowner meetings
- •public open house #3
- presentation of plans to Council for 1st reading and public hearing

Plan Approval 2 months

- •circulate to EMRB
- •EMRB approval
- presenation to Council for second and third readings