

Strathcona County Museum and Archives Functional Plan


ENCLOSURE 1

Phase 1




Information Gathering and Research

October – December 2019



Project Feedback and Accountability

Phase 2



Dec 2019 – April 2020



Draft the Museum Functional Plan Report



Phase 3

Review of Draft Report



Council Update



May – July 2020

Phase 4

Finalize Report



August – September 2020



Present the Museum Functional Plan

Q3 2020


Project Deliverables

Recommendations for:


- A Museum and Archives for Strathcona County based on current population and growth projections – what is the minimum to achieve program goals at present and what is the potential for expansion?
- Alignment to current corporate goals and what may be required in/of the museum to better align
- Demonstrate links to Strathcona County's Economic Development and Tourism Strategy and Recreation and Culture Strategy and Implementation Plan

Strathcona County Museum and Archives Project Stages

Museum Review (Pre-Functional Study)



Functional Plan



Feasibility Study (Next Stage)