

**Status of Report – Indoor Fieldhouse Status Update****Report Purpose**

To provide Council with an update on the Indoor Fieldhouse project.

**Recommendation**

THAT the Indoor Fieldhouse Status Update be brought back to Council on the revised date of September 13, 2022.

Original Due Date: July 19, 2022

Revised Due Date: September 13, 2022

**Council and Committee History**

May 17, 2022	THAT the Capital Planning Recommendations, as set out in enclosure 5 Capital Planning Recommendations (Revised) of the May 17, 2022 Financial and Strategic Services report, be approved.
January 18, 2022	THAT the Buckingham site, as set out in the January 18, 2022 Recreation, Parks and Culture report, be approved as the site location for the indoor fieldhouse. That an amendment to the 2021 Capital Budget to increase the scope of the Indoor Fieldhouse project in the amount of \$3,150,000 (from \$5,000,000 to \$8,151,000 million) to include a strategic land purchase, to be funded from Municipal Reserves, be approved.
January 19, 2021	Recreation, Parks and Culture, Planning and Development Services, Facility Services and RC Strategies presented a project status and site assessment update to Council.
November 24, 2020	THAT funding in the amount of up to \$5 million, for the Gate 2 detailed design of the Indoor Fieldhouse, as set out in slide 12 of enclosure 2 to the October 27, 2020 Recreation, Parks and Culture Council report, be included as part of the proposed 2021 Capital Budget for Council's consideration.
October 27, 2020	Recreation, Parks and Culture and RC Strategies presented a project status update with facility concept options. Council approved Gate 1 and concept option 4; Fieldhouse + Track + Court Space + Social.
October 6, 2020	Recreation, Parks and Culture, RC Strategies and Facility Services presented a project status update to Priorities Committee.
October 22, 2019	Recreation, Parks and Culture and Facility Services Priorities Committee presentation: Multi-Sport Indoor Field Update.
December 6, 2018	Council Motion 2018/CB 38: THAT \$260,000 to fund the design for the multi-sport dome be added to the proposed capital budget for 2019.
October 23, 2018	Sherwood Park District Soccer Association: Indoor Soccer Center presentation to the Priorities Committee.

**Rationale**

Administration is requesting an extension of the original July 19, 2022 report date to the September 13, 2022 Priorities Committee meeting as more information related to the status and next steps for the project will be available at that time.