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LAND COSTS
Shell NW33 157,030.00$                 (Actual)
Shell NE 33 265,270.00$                 (Actual)
Enbridge Land 220,000.00$                 (Estimated)
Atco Energy SW34 110,270.00$                 (Actual)
Sharon D'Aoust 79,057.00$                    (Actual)
Halls Auto 33,773.38$                    (Actual)
Legal Surveys 25,000.00$                    (Estimated)
TOTAL LAND 890,400.38$              

ENGINEERING COSTS
Design 235,000.00$                 (Estimated)
Construction Management 510,000.00$                 (Estimated)
Construction Management Contingency (15%) 76,500.00$                    
TOTAL ENGINEERING 821,500.00$              

ENVIRONMENTAL COSTS
Wetland Compensation 46,851.00$                    (Actual)
TOTAL ENVIRONMENTAL 46,851.00$                

CONSTRUCTION COSTS*
Site Tree Clearing 18,916.66$                    (Actual)
TR560 Construction 2,690,000.00$              (Pre-Tender Estimate)*
RR213 Construction 2,900,000.00$              (Pre-Tender Estimate)*
Construction Contingencies (15%) 838,500.00$                 
TOTAL CONSTRUCTION 6,447,416.66$          

TOTAL ESTIMATED PROJECT COSTS
BUSINESS CASE BUDGET
REQUIRED ADDITIONAL FUNDING
REQUIRED ADDITIONAL FUNDING (ROUNDED) 1,056,000.00$           

TOWNSHIP ROAD 560 & RANGE ROAD 213
SUMMARY OF COSTS

8,206,168.04$           
7,150,300.00$           
1,055,868.04$           
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